Next meeting: 7PM Saturday

Attendees:

- Yonathan Kogan (Jon)
- Sam Breznikar
- Zhenzhuo Ye (Joe)
- Zhihang Zhang (Stephen)
- Cameron van Roon

Items discussed:

- Identified there are three verifiable classes of users (customer, admin and worker)
- · Recapped, refined and built on existing user stories
- Progress mark item check with tutor
- Sprint 1 items added and story points allocated:
 - o wireframe for all screens (3)
 - UML diagram for backend (4)
 - Login UI in React (2)
 - Signup UI for customer (2.5)
 - Signup UI for worker (2.5)
 - Signup UI for admin (2.5)
 - Login Endpoint (4)
 - Signup endpoints for customer (5)
 - Signup endpoints for worker (3)
 - Signup endpoints for customer (3)
 - Connect UI and endpoints (9)
- Milestone 1 requirements recap
- Product descriptions for Definitions of Done drafts on Trello

Items requiring action before/during next meeting:

- Acceptance tests for all acceptance criterion (get definition of criteria and test)
- Complete definitions of done (list: unit test with x outcomes, 1 peer review, review by tutor)
- Brainstorm UML classes/methods/relationships
- API reference